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Status

 Construction/Procurement
— Main pumping plant
— Liguid oxygen system
— Dissolved oxygen monitors
e Permit actions
— NMFS
— SWRCB Water Rights Division

e Operation Support
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U-tube well under construction
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Extraction pump foundation pads
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Extraction pump-column installation
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Extraction pump column being lowered into water
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— Main pumping plant
— Liquid oxygen system
— Dissolved oxygen monitors
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Permit Actions

 NMES testing during non-migratory period

— Evaluate:
e DO levels at diffuser
 Assess possible fish impacts

« SWRCB Water Rights Division testing

— Evaluate:
« Possible RRI station impacts
» Develop alternative monitoring strategy
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Projected Schedule

e Complete main pumping plant construction — October
2006

o Complete liguid oxygen system installation — December
2006

o Complete DWSC monitor system installation — December
2006

» Conduct system/permit evaluation testing — January
through May 2007

o System startup — summer/fall 2007
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Q&A

e Questions and Answers
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